

604: International Project Management

Questions	Option A	Option B	Option C	Option D
For successful completion of project it is essential to have	Promotion	place	Price	Proper control system
A Gantt chart used in project management is a bar chart used for	Plain activity	System	Cordination	Scheduling
Network diagram in project management is constructed in terms of	Activities and events	Process and performance	Estimates and actual	Time and cost
In Network Diagram, Three Time values are assigned for each activity for calculating average time are:	Optimistic Most likely Pessimistic time	Probable Likely / Most likely	Probable Certain Uncertain	All are important
Most commonly used tool in project schedule planning are	PERT and CPM	SWOT analysis	Pareto	Bar chart
Critical path analysis is used in project management for scheduling a set of	Project work	Project activities	Project events	Project path
Gantt chart is a	Special graph	Planning	Presentation	None
Control system includes	Risk	loss	profit	improvement
Measurement includes actions like	input	effects	change	work
Language in world business	French	English	Spanish	German
A project audit is	Quality assurance	Quantity assurance	Method assurance	Budget assurance
Multicultural management means	Hybridisation	Organisation	Methoology	Performance
Motivation includes	Positivity	Negativity	Actions	Methods
Personality conflicts affect	Traditional projects	Modern projects	Old projects	Extreme Projects
Project schedule includes	Meeting dates	No meeting dates	All meeting dates	close meeting
Determing what to procure and when	Solicitation planning	Procurement planning	Source selection	close out
A contract is	Mutual agreement	No agreement	Against Agreement	Lacking agreement
Network Analysis	CPM	PPM	MMM	SOM

604: International Project Management

Staff acquisition means	Getting the human resource needed to work	No hiring	stoppage of work	No task
Organisation planning includes	Organisation chart	Organisation design	Organisation tool	Organisation task